

Schedule for UWB Antenna Senior Project						
Week	Date	Objective				% of Project Completion
Pre-work	14-Jan-08 to 18-Jan-08	Learn the Equipment through EE 409 Labs				2.0% 0%
1	24-Jan-08	Obtain Reference Paper and Build Antenna from Paper				8.0% 0%
2	31-Jan-08	Build Reference Antenna				7.0% 0%
3	7-Feb-08	Test Reference Antenna				5.0% 0%
4	14-Feb-08	Test Reference Antenna and Change Design				5.0% 0%
5	21-Feb-08	Change Design of Reference Antenna				6.0% 0%
6	28-Feb-08	Change Design of Reference Antenna				6.0% 0%
7	6-Mar-08	Test New Antenna				10.0% 0%
8	13-Mar-08	Test New Antenna				10.0% 0%
9	20-Mar-08	Spring Break				1.0% 0%
10	27-Mar-08	More Possible Design Changes				5.0% 0%
11	3-Apr-08	More Possible Design Changes				3.0% 0%
12	10-Apr-08	More Possible Design Changes				2.0% 0%
13	17-Apr-08	Testing and Recording (Anechoic Chamber)				7.5% 0%
14	24-Apr-08	Testing and Recording (Anechoic Chamber)				7.5% 0%
15	1-May-08	Final Report and Presentation				7.5% 0%
16	8-May-08	Final Report and Presentation				7.5% 0%
16	8-May-08	Project 100% Completed				100.0% 0%